COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1

ESTI MATE SUMVARY

CONTI D C21814

PCN: 21814-BI D

CONTRACT DESCRI PTI ON:
SH 82 MP 45 OVER LENGTH VEH DE

PRQIECT NO NHPP0821- 108

COFRS REPORTI NG CATEGORY: 3

PERCENT TI ME: 64. 00

ESTI MATE RUN 06/ 22/ 2018

11:19:01

ESTI MATE NO. 0003 PROG

TIME CHARGED: 16.0 DAYS

25 WORK DAYS
25 WORK DAYS

TI ME ALLOW
ORI G TI ME ALLOW

SH 82 MP 45 Over Length Vehicle Detection System

NAME OF ROAD:
PRQIECT COUNTI ES: PI TKI N

CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COVPANY

5400 M. Meeker Rd.

Suite A DATE AWARDED
DATE CONTRACT EXECUTED 10/04/2017
DATE NOTI CE TO PROCEED 12/ 04/2017

BOULDER CO 80501 (303)530-4212

CURRENT PRQIECT AM: 219, 998. 25 PARTI Cl PATI NG

©

AWARD PROJECT AMI: $ 167, 983. 00 NON- PARTI CI PATI NG
PERCENT COWVPLETE: 76.60% TOTAL EARNI NGS
FUNDS AVAI LABLE: $ 51, 477.58 STOCKPI LED MATERI ALS
GROSS EARNI NGS
TOTAL CLAI M5 $ 0.00 RETAI NAGE
SECURI TI ES ENCUMBERED
NET EARNI NGS
LI QUI DATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

PAY PERI OD ENDI NG
DATE LET

06/ 22/ 2018
09/ 07/ 2017

DATE TI ME STARTED 12/04/2017
DATE WORK BEGAN  12/04/2017
09/ 19/ 2017 DATE TI ME STOPPED 05/ 17/ 2018

DATE ACCEPTED 05/17/ 2018

$ 168, 520. 67 $ 80, 558. 53
0. 00 0. 00
168, 520. 67 80, 558. 53
0.00 0.00
168, 520. 67 80, 558. 53
-2,519.75 -295.50
0.00 0.00
166, 000. 92 80, 263. 03
0. 00 0. 00
0.00 0.00
166, 000. 92 80, 263. 03
0. 00 0. 00
PAYMENT DUE $ 80, 263. 03

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 203-01597

0010

208- 00002

0015

208- 00035

0020

208- 00046

0025

208- 00070

0030

208- 00103

0035

208- 00107

0040

212- 00006

0045

212-00032

0050

213-00012

0055 607-11525

C21814

21814-BI D
NHPP0821- 108

| TEM
DESCRI PTI ON

Pot hol i ng

Erosion Log Type 1 (12 Inch)

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

of Trash

Renoval

Seedi ng (Native)

Soi |

Condi ti oni ng

Spray-on Mil ch Bl anket

Fence (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
16. 000
HOUR
1. 70000
400. 000
LF
5. 00000
545. 000
LF
6. 05000
1. 000
EACH
705. 00000
1. 000
EACH
2, 174. 00000
6. 000
HOUR
34. 00000
10. 000
HOUR
34. 00000
0. 200
ACRE
2, 350. 00000
0. 200
ACRE
2, 333. 00000
0. 200
ACRE
7, 915. 00000
1, 000. 000
LF

1. 88000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

124. 000
0. 000
124. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

0. 000
10. 000
10. 000

0. 000
0. 100
0. 100

0. 000
0. 100
0.100

0. 000
0. 100
0. 100

448. 000
0. 000

448. 000

Page 2

ESTI MATE RUN 06/ 22/ 2018

204

340.

235.

233.

791.

.00

.00

.00

.00

.00

00

.00

11:19:01

AMOUNT

620.

3,297

204

340.

235.

233.

791.

842.

.10

00

25

.00

.00

00

00

00

30

50

24



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

613- 00206

613- 00306

613-01200

613- 07002

613-07004

613-10000

613- 50150

614- 00030

614-00612

614- 03001

614- 80000

c21814
21814-BID
NHPP0821- 108

| TEM
DESCRI PTI ON

ROADWAY

2 Inch Electrical

3 Inch Electrical

2 Inch Electrical

Type Two Pull Box

Pul' | Box

Type Four

Wring

Secondary Service Pedestal

Si gn Panel

(Class IIl) (Install

St eel

Sign Post (W 6x12)

Concrete Footing (Type 1)

Fl ashi ng Beacon 12" LED

COLORADO DEPARTMENT OF TRANSPORTATI ON

Condui t (Bored)

Condui t (Bored)

Conduit (Plastic)

Only)

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
415. 000
LF
48. 00000
180. 000
LF
60. 00000
1, 150. 000
LF
8. 50000
3. 000
EACH
1, 933. 00000
3. 000
EACH
1, 452. 00000
1. 000
LS
4, 483. 00000
1. 000
EACH
3, 789. 20000
1. 000
EACH
1, 376. 00000
28. 000
LF
58. 00000
2.000
EACH
2, 650. 00000
2.000
EACH

734.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

415. 000
0. 000
415. 000

60. 000
3. 000
63. 000

1, 086. 000
0. 000
1, 086. 000

0. 000
1. 000
1.000

0. 000
3. 000
3. 000

0. 000
1. 000
1. 000

0. 000
1. 000
1. 000

0. 000
1. 000
1.000

0. 000
28. 000
28. 000

2.000
0. 000
2.000

0. 000
2.000
2.000
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ESTI MATE RUN 06/ 22/ 2018

180.

1,933

4, 356

4,483

3,789

1,376

1,624

1,468

.00

.00

00

00

00

20

00

00

.00

00

11:19:01

AMOUNT

19, 920

3,780

9, 231.

1,933

4, 356

4,483

3,789

1,376

1,624

5, 300

1, 468

00

00

00

00

00

00

20

00

00

00

00



CONTI D: c21814 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21814-BI D ESTI MATE RUN 06/ 22/ 2018
PRQIECT: NHPP0821- 108 ESTI MATE NO 0003 11:19:01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 614-87100 Autonmatic Traffic Recording Station 1. 000 0. 000
EACH 1. 000 13, 507. 00
13, 507. 00000 1. 000 13, 507. 00
0120 626- 00000 Mobi I i zati on 1. 000 0. 463
LS 0. 537 16, 029. 45
29, 850. 00000 1. 000 29, 850. 00
0125 626-01103 Public Information Services (Tier II1l) 1. 000 0.500
LS 0.500 2,531.00
5, 062. 00000 1. 000 5, 062. 00
0130 630-00000 Fl aggi ng 352. 000 150. 000
HOUR 62. 000 2,232.00
36. 00000 212.000 7,632.00
0135 630-00007 Traffic Control Inspection 15. 000 5. 000
DAY 10. 000 4,410.00
441. 00000 15. 000 6, 615. 00
0140 630-00012 Traffic Control Managenent 25. 000 8. 000
DAY 9. 000 5,238. 00
582. 00000 17. 000 9, 894. 00
0145 630-80336 Barricade (Type 3 MB) (Tenporary) 2.000 1. 000
EACH 1.000 177.00
177. 00000 2.000 354. 00
0150 630-80341 Construction Traffic Sign (Panel Size A) 12. 000 6. 000
EACH 6. 000 1, 410. 00
235. 00000 12. 000 2,820.00
0155 630-80342 Construction Traffic Sign (Panel Size B) 8. 000 4.000
EACH 4.000 1,412.00
353. 00000 8. 000 2,824.00
0160 630-80350 Vertical Panel 20. 000 5. 000
EACH 5. 000 60. 00
12. 00000 10. 000 120. 00
0165 630-80355 Portabl e Message Sign Panel 2.000 1. 000
EACH 1. 000 2,938.00
2,938. 00000 2.000 5,876. 00



CONTI D:

c21814
21814-BID
NHPP0821- 108

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5
ESTI MATE RUN 06/ 22/ 2018

| TEM
DESCRI PTI ON

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

630- 80360

630- 80380

630- 85020

700-70010

700- 70014

700- 70082

700- 70220

700- 70380

CAT NO0400

0210

620- 00020

ROADWAY

Drum Channel i zi ng Devi ce

Traffic Cone

Mobi | e Attenuator

Revi si ons

F/ A M nor

Cont r act

F/ A Incentive

Servi ce

El ectri cal

F/ A Furnish & Install

F/ A Phone Service

F/ A Erosion Control

Construction Engineering

Sanitary Facility

ESTI MATE NO 0003 11:19: 01
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
40. 000 18. 000
EACH 18. 000 324. 00
18. 00000 36. 000 648. 00
40. 000 10. 000
EACH 10. 000 20. 00
2. 00000 20. 000 40. 00
1. 000 0. 000
EACH 0. 000 0. 00
4,113. 00000 0. 000 0. 00
15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
10, 000. 000 0. 000
FA 9, 000. 000 9, 000. 00
1. 00000 9, 000. 000 9, 000. 00
11, 000. 000 9, 815. 000
FA 0. 000 0. 00
1. 00000 9, 815. 000 9, 815. 00
1, 000. 000 0. 000
FA 257.080 257. 08
1. 00000 257. 080 257. 08
1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 219,620.25$  80,558.53$% 168, 142.67
1.000 1. 000
EACH 0. 000 0. 00
378. 00000 1.000 378. 00
CAT 0400  CURRENT AMI $ 378.00 $ 0.00$ 378. 00
PROJECT TOTAL CURRENT AMT $  219,998.25$  80,558.53% 168, 520. 67



